

Code	Project Name	Location	Start Date	End Date	Project Description	Project Manager	Status	Progress	Notes
001	Construction of a new building	City Center	2023-01-01	2023-03-31	Design and construction of a new 10-story office building in the city center. The project includes site preparation, foundation work, and structural steel erection.	John Doe	Completed	100%	Project completed on schedule and within budget.
002	Renovation of an existing building	City Center	2023-04-01	2023-06-30	Interior renovation of an existing 5-story office building. The project involves updating the office space, including new desks, chairs, and lighting.	Jane Smith	In Progress	75%	Minor delays due to material availability.
003	Construction of a new building	Suburbia	2023-07-01	2023-09-30	Construction of a new 3-story residential building in the suburbs. The project includes site clearing, foundation, and framing.	Mike Johnson	Completed	100%	Project completed ahead of schedule.
004	Renovation of an existing building	Suburbia	2023-10-01	2023-12-31	Exterior renovation of an existing 2-story residential building. The project involves repainting the exterior walls and landscaping.	Sarah Lee	In Progress	50%	Weather delays in the last few weeks.
005	Construction of a new building	Rural Area	2024-01-01	2024-03-31	Construction of a new 1-story industrial building in a rural area. The project includes site preparation, foundation, and roof structure.	David King	Completed	100%	Project completed on time.
006	Renovation of an existing building	Rural Area	2024-04-01	2024-06-30	Interior renovation of an existing 1-story industrial building. The project involves updating the floor and ceiling.	Emily White	In Progress	60%	Minor delays due to contractor availability.
007	Construction of a new building	City Center	2024-07-01	2024-09-30	Construction of a new 15-story office building in the city center. The project includes site preparation, foundation, and structural steel erection.	John Doe	Completed	100%	Project completed on schedule.
008	Renovation of an existing building	City Center	2024-10-01	2024-12-31	Exterior renovation of an existing 10-story office building. The project involves repainting the exterior walls and landscaping.	Jane Smith	In Progress	40%	Weather delays in the last few weeks.
009	Construction of a new building	Suburbia	2025-01-01	2025-03-31	Construction of a new 4-story residential building in the suburbs. The project includes site clearing, foundation, and framing.	Mike Johnson	Completed	100%	Project completed ahead of schedule.
010	Renovation of an existing building	Suburbia	2025-04-01	2025-06-30	Interior renovation of an existing 3-story residential building. The project involves updating the office space, including new desks, chairs, and lighting.	Sarah Lee	In Progress	70%	Minor delays due to material availability.
011	Construction of a new building	Rural Area	2025-07-01	2025-09-30	Construction of a new 2-story industrial building in a rural area. The project includes site preparation, foundation, and roof structure.	David King	Completed	100%	Project completed on time.
012	Renovation of an existing building	Rural Area	2025-10-01	2025-12-31	Exterior renovation of an existing 1-story industrial building. The project involves repainting the exterior walls and landscaping.	Emily White	In Progress	55%	Weather delays in the last few weeks.
013	Construction of a new building	City Center	2026-01-01	2026-03-31	Construction of a new 20-story office building in the city center. The project includes site preparation, foundation, and structural steel erection.	John Doe	Completed	100%	Project completed on schedule.
014	Renovation of an existing building	City Center	2026-04-01	2026-06-30	Interior renovation of an existing 15-story office building. The project involves updating the office space, including new desks, chairs, and lighting.	Jane Smith	In Progress	65%	Minor delays due to contractor availability.
015	Construction of a new building	Suburbia	2026-07-01	2026-09-30	Construction of a new 5-story residential building in the suburbs. The project includes site clearing, foundation, and framing.	Mike Johnson	Completed	100%	Project completed ahead of schedule.
016	Renovation of an existing building	Suburbia	2026-10-01	2026-12-31	Exterior renovation of an existing 4-story residential building. The project involves repainting the exterior walls and landscaping.	Sarah Lee	In Progress	45%	Weather delays in the last few weeks.
017	Construction of a new building	Rural Area	2027-01-01	2027-03-31	Construction of a new 3-story industrial building in a rural area. The project includes site preparation, foundation, and roof structure.	David King	Completed	100%	Project completed on time.
018	Renovation of an existing building	Rural Area	2027-04-01	2027-06-30	Interior renovation of an existing 2-story industrial building. The project involves updating the floor and ceiling.	Emily White	In Progress	60%	Minor delays due to material availability.
019	Construction of a new building	City Center	2027-07-01	2027-09-30	Construction of a new 25-story office building in the city center. The project includes site preparation, foundation, and structural steel erection.	John Doe	Completed	100%	Project completed on schedule.
020	Renovation of an existing building	City Center	2027-10-01	2027-12-31	Exterior renovation of an existing 20-story office building. The project involves repainting the exterior walls and landscaping.	Jane Smith	In Progress	50%	Weather delays in the last few weeks.